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May 30, 2006  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 3 AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FMD0001039 - Channel Right of Way Clearing, 2005, West 
Maintenance Area, vicinities of Northridge, Pacoima, Woodland Hills, Glendale, 
and Santa Clarita  (3 and 5), TruGreen LandCare, with changes amounting to a 
credit of $13,254.96, and a final contract amount of $608,163.04. 
 
Project ID No. RDC0014724 - Pico Canyon Road, vicinity of Stevenson Ranch 
(5), Belaire West Landscape, Inc., with changes amounting to a credit of 
$11,100.00, and a final contract amount of $305,430.00. 
 
Project ID No. RMD3346004 - Roadside Fast Growing Tree Trimming, RD 336, 
et al., MD 3, FY 2005-06, vicinities of Calabasas and Malibu (3), Trimming 
Land Co., Inc., with changes in the amount of $4,584.00, and a final contract 
amount of $114,440.00. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work, which I 
ordered for Project ID Nos. FMD0001039, RDC0014724, and RMD3346004. 
  
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts range in valve from a credit of $13,254.96 to 
an increase in the amount of $4,584.00, while the total value of the contracts range from 
$114,440.00 to $608,163.04. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works.  The Pico Canyon Road project was awarded by the Director of Public 
Works as authorized by your Board's August 16, 2005, action to complete the 
landscaping of medians as quickly as possible. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TS:en 
O:\PROGRAMS\Section\Administration\Board\Acc\03-28-06ltr.doc 

Enc.  3 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FMD0001039, CHANNEL RIGHT OF WAY CLEARING, 2005, WEST 
MAINTENANCE AREA (in the vicinities of Northridge, Pacoima, Woodland Hills, 
Glendale, and Santa Clarita), Supervisorial Districts 3 and 5 
 
Contractor:  TruGreen LandCare, 7755 Deering Avenue, Canoga Park, California 91304 
 
Project Description:    
 
Clearing of vegetation and debris from channel rights of way and channel lining weep 
holes, joints, and cracks. 
 
Change in Work: 
    
Dump Fees    ($13,254.96) 
   
Description of Change: 
 
The contract specifications provide for an allowance to compensate the contractor for 
dump fees, with provisions that payment will be based on the actual costs incurred.  The 
actual costs of the dump fees incurred by the contractor were less than the amount of 
the allowance.  The cost for this work was based on time and materials as provided in 
Section III-C of the contract specifications.  
 
Project Completion Date: 
 
The contractor completed the project on January 30, 2006, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
  

 Original contract amount $568,698.00 
    Actual costs of changes in work previously  
      approved by the Board         52,720.00 
 Changes in work authorized by the Director  
    of Public Works         (13,254.96) 
 
 FINAL CONTRACT AMOUNT $608,163.04 
 
CM:en 
O:\Section\Administration\Board\Acc\05-30-06ltr.doc 
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ACCEPTANCE OF CONTRACT 
May 30, 2006 
 
 
 
PROJECT ID NO. RDC0014724, PICO CANYON ROAD (in the vicinity of Stevenson 
Ranch), Supervisorial District 5 
 
Contractor:  Belaire West Landscape, Inc., P.O. Box 6270, Buena Park, 
California 90622 
  
Project Description: 
 
Landscaping of roadway medians, which includes planting of trees, shrubs, and ground 
cover; construction of concrete pavement and concrete maintenance path; and 
installation of an automatic irrigation system. 
 
Changes in Work: 
 
Variations in Bid Quantities ($11,100.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on the 
contract unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on March 22, 2006, in accordance with the plans 
and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
In addition, the contractor requested four hours of overtime inspection, which resulted in 
a credit to the contract. 
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Final Contract Amount: 
 
 Original contract amount $316,740.00 
 Changes in work authorized by the Director 

     of Public Works       (11,100.00) 
          Deduction for overtime inspection        (210.00) 
 
 FINAL CONTRACT AMOUNT  $305,430.00 
 
SK:en 
O:\Section\Administration\Board\Acc\05-30-06ltr.doc 
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ACCEPTANCE OF CONTRACT 
May 30, 2006 
 
 
 
PROJECT ID NO. RMD3346004, ROADSIDE FAST GROWING TREE TRIMMING, 
RD 336,  ET AL., MD3, FY 2005-06 (in the vicinities of Calabasas and Malibu), 
Supervisorial District 3 
 
Contractor:  Trimming Land Co., Inc., 10513 Dolores Avenue, South Gate, 
California 90280 
 
Project Description: 
 
Trimming and removal of parkway trees. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $3,384.00 
(2) Tree Removal 1,200.00
 
 Total $4,584.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
  
(2) A 44-inch diameter tree located in the vicinity of Topanga Canyon Boulevard was 
removed in order to provide clear access to an existing fire hydrant. 
 
The costs for Items 1 and 2 were based on contract unit prices. 
 
Four additional working days were required because of these changes.   
 
Project Completion Date: 

The contractor completed the project on April 21, 2006, in accordance with the plans 
and specifications. 
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Final Contract Amount: 
 
 Original contract amount $109,856.00 
 Changes in work authorized by the Director 
    of Public Works       4,584.00 
 
 FINAL CONTRACT AMOUNT  $114,440.00 
 
WAR:en 
O:\Section\Administration\Board\Acc\05-30-06ltr.doc 
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